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Change Order

AIA Document G701 - 2017

PROJECT: (Name and address)
Clearview Wellness Facility
4700 Broadway Avenue

Lorain, Ohio 44052

OWNER: (Name and address)
Clearview Local School District
4700 Broadway Avenue

Lorain, Ohio 44052

CONTRACT INFORMATION:
Contract For: General Construction
Date: August 10, 2021

ARCHITECT: (Name and address)
GPD Group

520 South Main Street
Suite 2531

Akron, Ohio 44311

CHANGE ORDER INFORMATION:
Change Order Number: 011
Date: July 27, 2022

CONTRACTOR: (Name and address)
Seitz Builders, Inc.

8055 Broadway Road

Cleveland, Ohio 44147

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments
attributable to executed Construction Change Directives.)
PCOS #27 Added perimeter fencing: ADD $60,054.15
PCOS #28 New Gas Line: ADD $44,693.55

The original Contract Sum was
The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be unchanged

4,287,000.00
3,282,765.73
7,569,765.73

104,747.70
7,674,513.43

P P P P P

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

GPD Group

Seitz Builders, Inc.

Clearview Local School District

ARCHITECT (% CONTRACTOR (Firm name) OWNER (Firm name)

Digitally signe obert B. Seitz

RO be rt B . Dl\?: ‘cn:yRogbert B.é:itzb, oifeizl
Api  pres
AT ?équ i;nr:fI;rzl;ert.seitz@seitzbuildlersl. S|GNATURE
Russell Gayheart; P1Gject Manager Robert Seitz Date: 2022.08.02 08121190400
PRINTED NAME AND TITLE PRINTED NAME AND TITLE PRINTED NAME AND TITLE
oR fol 2022

DATE ! DATE DATE
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SEITZ BUILDERS, INC.
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PRE-CHANGE ORDER SUMMARY AND ADDITIONAL WORK
AUTHORIZATION OR FIELD CHANGE DIRECTIVE

P.C.O.S. #27 ADD FENCE

SUBMITTED TO: RUSSELL GAYHEART
GPD GROUP

DATE: 7-8-22

OWNER'S NAME: CLEARVIEW LOCAL SCHOOLS

JOB NAME: CLEARVIEW WELLNESS AND FITNESS CENTER

EXISTING CONTRACT OR PROJECT NO. & DATE: 2018.200.19 AUST 7, 2021

SUMMARY OF CHANGES: PER YOUR REQUEST WE HAVE PRICED THE FOLLOWING:

SEE ATTACHED PRICING QUOTE.

8055 BROADVIEW ROAD * BROADVIEW HEIGHTS. OHIO 44147 * 440-838-1011 / FAX 440-838-1806




SEITZ BUILDERS, INC.

PAGE 2 OF 3

SEE PETTY QUOTE ATTACHED S 50,700.00
SEITZ BUILDERS, INC.  HR.@ $75.00/HR COST OF SUPERVISION AND FIELD S =
OFFICE PERSONNEL DIRECTLY ATTRIBUTED TO THIS CHANGE

TOTAL COSTS S 50,700.00
15 % OVERHEAD S 7,605.00
SUBTOTAL S 58,305.00
3% BOND & INSURANCE S 1,749.15
TOTAL S 60,054.15

WE WILL REQUIRE A WRITTEN CHANGE ORDER ACCORDING TO THE CONTRACT
DOCUMENTS. WE WILL NEED TBD. ADDITIONAL DAYS TO COMPLETE THIS WORK,
PROVIDING A SIGNED CHANGE ORDER IN ACCORDANCE WITH THE CONTRACT
DOCUMENTS IS RECEIVED BEFORE 7-14-22, IF NOT RECEIVED BEFORE THIS DATE THE
ABOVE PRICING IS NULL AND VOID.

SIGNATURE: DATE
OWNER
SIGNATURE: DATE

SEITZ BUILDERS, INC.

NO WORK WILL COMMENCE UNTIL SIGNED ACCEPTANCE IS RECEIVED PER THE
CONTRACT.

8055 BROADVIEW ROAD * BROADVIEW HEIGHTS, OHIO 44147 * 440-838-1011 / FAX 440-838-1806




SEITZ BUILDERS, INC.
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CHANGE ORDER ARTICLES

(To be included with each Change Order agreement)

ARTICLE T

THIS CHANGE ORDER MAY CAUSE UNFORESEEN AND UNCONTEMPLATED DELAYS
TO, HINDRANCES TO, INTERFERENCE'S WITH AND/OR DISRUPTIONS TO ORIGINAL
CONTRACT WORK AND/OR TO OTHER CHANGE ORDER WORK. THE COSTS OF THOSE
DELAYS, HINDRANCES, BOTH IN TIME AND MONEY ARE NOT PART OF THIS CHANGE
ORDER AND THE RIGHT TO SUCH ADDITIONAL COSTS AND TIME IS SPECIFICALLY
RESERVED AND NOT ACCORDED OR SATISFIED BY THIS CHANGE ORDER.

ARTICLE I

CHANGES TO AND EFFECTS UPON CONSTRUCTION SCHEDULES, AND ORIGINAL
PERFORMANCE TIME, ORIGINAL COSTS, METHODS, MEANS, SEQUENCES AND
PROCEDURES OF CONSTRUCTION OF ALL OTHER CONTRACT CHANGE ORDERS ARE NOT
PART OF THIS CHANGE ORDER. ALL RIGHTS ARE RESERVED AND NOT ACCORDED OR
SATISFIED REGARDING SUCH CHANGES AND EFFECTS.

ARTICLE 111

THE AMOUNT (S) SET FORTH IN THIS CHANGE ORDER ARE FULL REIMBURSEMENT
FOR THE DIRECT COST OF ALL LABOR, MATERIAL AND EQUIPMENT NECESSARY TO
PERFORM THE WORK DESCRIBED IN THIS PRE-CHANGE ORDER SUMMARY ATTACHED.
ALL RIGHTS ARE RESERVED AND ARE NOT ACCORDED OR SATISFIED BY THIS CHANGE
ORDER REGARDING ADDITIONAL TIME REQUIRED OR ADDITIONAL COST INCURRED TO
PERFORM ANY AND ALL OTHER WORK OF THIS CONTRACT (INCLUDING OTHER CHANGES
ORDERS), CAUSED BY THIS CHANGE ORDER

8055 BROADVIEW ROAD * BROADVIEW HEIGHTS, OHIO 44147 * 440-838-1011 / FAX 440-838-1806




PETTY GROUP, LLC

13675 McCracken Road
Garfield Heights, Ohio 44125
Phone: 216.206.2600

Fax: 216.206.2325

Certified ML.B.E.
EDGE Contractor

Job # 6789 PS #1 Added Fence

TT22

Seitz Builders Inc.
Re: Clearview HS Track

We propose material and labor for the Jollowing:
Track:
- Approx. 730’ of 6’ high, all galvanized finish chain link fence
- All posts to be set in 12” X 48” concrete footers spaced at 10’ max. O.C.
- Posts set prior to any concrete pads poured
- Per layout on C-111 and details on C-501
Total - $ 26,100.00
Softball Field:
- Approx. 500’ of 4’ high all galvanized finish chain link fence
- 2 ea. 10’ wide double swing gates
- 1 ea. 4 wide single swing gate
- All posts to be set in 12” X 48” concrete footers spaced at 10’ max O.C.
- Per layout on C-111 and details on C-501
Total - $ 24,600.00
* No added mobilization included, Prices are based on completing work with work
currently under contract
® All New materials quoted. The labor to sort through, remove ties, eliminate damaged
sections of existing, would far exceed cost of new materials

**Standard Excluded Items:

Survey & Layout, Clearing & Grading, Rock Excavation & Hard Digging, Core Drilling, Hydro-
Excavation, Engineering, Delegated Design, Permits & Fees, Performance Bond, Electrical Grounding,
Location of Underground Utilities, Maintenance of Traffic, Inspection or Testing

** Clear Access to Work Areas provided by others

** Includes Normal Digging Conditions in Soil, Union Labor

** Please Note:

On all Steel, Aluminum and wood products, there could be significant market fluctuations that may
require adjustments to quoted prices, regardless of the Quote Expiration Date," **

If you have any questions, or need further clarifications, please don’t hesitate to call us.
Sincerely,

Rob Waggoner

Cell: 440-477-0657

rwaggoner@pettygroupllc.com




SEITZ BUILDERS, INC.
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PRE-CHANGE ORDER SUMMARY AND ADDITIONAL WORK
AUTHORIZATION OR FIELD CHANGE DIRECTIVE

P.C.O.S8. #28 NEW GAS LINE

SUBMITTED TO: RUSSELL GAYHEART
GPD GROUP

DATE: 7-19-22

OWNER'S NAME: CLEARVIEW LOCAL SCHOOLS

JOB NAME: CLEARVIEW WELLNESS AND FITNESS CENTER

EXISTING CONTRACT OR PROJECT NO. & DATE: 2018.200.19 AUST 7,2021

SUMMARY OF CHANGES: PER YOUR REQUEST WE HAVE PRICED THE FOLLOWING:

SEE ATTACHED PRICING QUOTE.

8055 BROADVIEW ROAD * BROADVIEW HEIGHTS, OHIO 44147 * 440-838-1011 / FAX 440-838-1806




SEITZ BUILDERS, INC.
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SEE LUCAS AND DIGGERS QUOTES ATTACHED S 15,500.00

S 22,232.00
SEITZ BUILDERS, INC.  HR.@ $75.00/HR COST OF SUPERVISION AND FIELD S =
OFFICE PERSONNEL DIRECTLY ATTRIBUTED TO THIS CHANGE
TOTAL COSTS 5 37,732.00
15 % OVERHEAD S 5,659.80
SUBTOTAL S 43,391.80
3% BOND & INSURANCE S 1,301.75
TOTAL S 44,693.55

WE WILL REQUIRE A WRITTEN CHANGE ORDER ACCORDING TO THE CONTRACT
DOCUMENTS. WE WILL NEED TBD. ADDITIONAL DAYS TO COMPLETE THIS WORK,
PROVIDING A SIGNED CHANGE ORDER IN ACCORDANCE WITH THE CONTRACT
DOCUMENTS IS RECEIVED BEFORE 7-25-22, IF NOT RECEIVED BEFORE THIS DATE THE
ABOVE PRICING IS NULL AND VOID.

SIGNATURE: DATE
OWNER
SIGNATURE: DATE

SEITZ BUILDERS, INC.

NO WORK WILL COMMENCE UNTIL SIGNED ACCEPTANCE IS RECEIVED PER THE
CONTRACT.

8055 BROADVIEW ROAD * BROADVIEW HEIGHTS, OHIO 44147 * 440-838-1011/ FAX 440-838-1806




SEITZ BUILDERS, INC.

PAGE 3 OF 3

CHANGE ORDER ARTICLES

(To be included with each Change Order agreement)

ARTICLE I

THIS CHANGE ORDER MAY CAUSE UNFORESEEN AND UNCONTEMPLATED DELAYS
TO, HINDRANCES TO, INTERFERENCE'S WITH AND/OR DISRUPTIONS TO ORIGINAL
CONTRACT WORK AND/OR TO OTHER CHANGE ORDER WORK. THE COSTS OF THOSE
DELAYS, HINDRANCES, BOTH IN TIME AND MONEY ARE NOT PART OF THIS CHANGE
ORDER AND THE RIGHT TO SUCH ADDITIONAL COSTS AND TIME IS SPECIFICALLY
RESERVED AND NOT ACCORDED OR SATISFIED BY THIS CHANGE ORDER.

ARTICLE 1

CHANGES TO AND EFFECTS UPON CONSTRUCTION SCHEDULES, AND ORIGINAL
PERFORMANCE TIME, ORIGINAL COSTS, METHODS, MEANS, SEQUENCES AND
PROCEDURES OF CONSTRUCTION OF ALL OTHER CONTRACT CHANGE ORDERS ARE NOT
PART OF THIS CHANGE ORDER. ALL RIGHTS ARE RESERVED AND NOT ACCORDED OR
SATISFIED REGARDING SUCH CHANGES AND EFFECTS.

ARTICLE III

THE AMOUNT (8) SET FORTH IN THIS CHANGE ORDER ARE FULL REIMBURSEMENT
FOR THE DIRECT COST OF ALL LABOR, MATERIAL AND EQUIPMENT NECESSARY TO
PERFORM THE WORK DESCRIBED IN THIS PRE-CHANGE ORDER SUMMARY ATTACHED.
ALL RIGHTS ARE RESERVED AND ARE NOT ACCORDED OR SATISFIED BY THIS CHANGE
ORDER REGARDING ADDITIONAL TIME REQUIRED OR ADDITIONAL COST INCURRED TO
PERFORM ANY AND ALL OTHER WORK OF THIS CONTRACT (INCLUDING OTHER CHANGES
ORDERS), CAUSED BY THIS CHANGE ORDER

8055 BROADVIEW ROAD * BROADVIEW HEIGHTS, OHIO 44147 * 440-838-1011 / FAX 440-838-1806




Diggers of Ohio LLC 1
507 W. Main St. | Estimate

S. Amherst, OH 44001 US
440-986-8028
shl@centurytel.net

ADDRESS

Seitz Builders Inc.
8055 Broadview Rd.
Broadview Hts, OH 44147

ESTIMATE # DATE

1386 07/18/2022

DESCRIPTION ; QTY AMOUNT
07/18/2022

Excavate + Haul Away Fill. Backfill w/ #304 Recycle + Compact 400 Ft. 15,500.00

*No Asphalt Sawing
*No Rock Excavation

Clearview Wellness TOTAL $ 1 5,50000

Gas Line

Accepted By Accepted Date




william.seitz@seitzbuilders.com

From: Dan Lucas <dan@Ilucasplumbing.com>
Sent: Wednesday, July 13, 2022 10:19 AM
To: '‘Nicholas Hurst'

Cc: william.seitz@seitzbuilders.com
Subject: RE: Clearview - PR-013

Nick,

We propose to provide, fabricate, and install the following:

-Gashouse tie-in on existing piping

-Carbon steel gashouse piping connection from tie-in point to new underground gas line transition riser
-MDPE underground gas line from gashouse to Wellness Center transition riser

-Testing

$22,232.00

EXCLUSIONS: Excavation & Backfill, sales tax, permits, premium time

420.00 3" MDPE GAS PIPE
2.00 3" MDPE X CS TRANSITION RISER
4.00 3" MDPE 45
2.00 3" MDPE 90
1.00 3" STD CS BW CAP
6.00 3" 1504 CS SO FLANGE
1.00 3" 150# CS BLIND FLANGE
3.00 3" STD CS BW 90
1.00 3" STD CS BW 45

42.00 3" SCH 40 CS PE PIPE

2.00 3" FLG PLUG VALVE
6.00 3" 150# BNG KIT
1.00 LOT PIPE SUPPORTS
2.00 RISER BRACKETS
1.00 TRACER WIRE
1.00 WARNING TAPE
1.00 PIPE WRAP KITS FOR RISERS
1.00 MOB / DEMOB
1.00 TESTING

Thank You,

Daniel J. Lucas
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MECHANICAL 777
CONTRACTORS

PLUMBING « HYAC « PROCESS PIPING » SERVICE

0O: 440.282.4567
M: 440.653.3111

From: Nicholas Hurst <nick.h@seitzbuilders.com>
Sent: Thursday, July 7, 2022 1:19 PM

To: dan@lucasplumbing.com

Cc: william.seitz@seitzbuilders.com

Subject: FW: Clearview - PR-013

Dan,

See attached pricing request. Can you help us out with this gas work at Clearview? Please advise on pricing ASAP, we
will want this work done at the end of this month.

Thank You,

Nick Hurst

Superintendent
440.773.9493

Seitz Builders Inc.

8055 Broadview Rd
Broadview Heights, OH 44147
P: 440.838.1011

F: 440.838.1806

From: Gayheart, Russell <rgayheart@gpdgroup.com>

Sent: Thursday, July 7, 2022 11:07 AM

To: Bill Seitz <william.seitz@seitzbuilders.com>; Nick Hurst <nick.-h@seitzbuilders.com>; robert.seitz@seitzbuilders.com
Cc: Gordon, Danielle <DGordon@gpdgroup.com>

Subject: FW: Clearview - PR-013

See attached for your use.

Thanks,

Russell Gayheart, AIA, LEED AP BD+C
Architect

Licensed in OH

GPD GROUP

ARCHITECTS * ENGINEERS * PLANNERS

T: 330.572.3525 / M: 330.806.8388 / F: 330.572.2101
520 South Main Street, Suite 2531, Akron, OH 44311




Confidentiality Notice: This email message, including any attachments, is for the sole use of the intended recipient(s) and may contain confidential and
privileged information. Any unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the
sender by email and delete all copies of the original message. Please consider the environment before printing this email.

From: Blankenship, Miranda <MBlankenship@gpdgroup.com>
Sent: Wednesday, July 6, 2022 12:01 PM

To: Gayheart, Russell <rgayheart@gpdgroup.com>

Subject: RE: Clearview - PR-013

From: Gayheart, Russell <rgayheart@gpdgroup.com>

Sent: Tuesday, July 5, 2022 6:43 PM

To: Blankenship, Miranda <MBlankenship@gpdgroup.com>
Subject: Clearview - PR-013

Please generate PR-013 for Clearview Wellness Facility (2018200.19)
\\gpdco.com\data\2018\2018200\19 Wellness and Fitness Facility\O1 Wellness and Fitness
Facility\5_ConstAdmin\02_PR\013 - Gas line

Description: See attached drawings to revise the size and routing of the gas line required for the Wellness
Facility due to misinformation provided by Columbia gas during the design process. The proposed line will
tie back to (near) the gas house north of the Existing High school.

Attachments: C-131, C-133
Thanks,

Russell Gayheart, AIA, LEED AP BD+C
Architect

Licensed in OH

GPD GROUP

ARCHITECTS * ENGINEERS * PLANNERS

T: 330.572.3525 / M: 330.806.8388 / F: 330.572.2101
520 South Main Street, Suite 2531, Akron, OH 44311

Confidentiality Notice: This email message, including any attachments, is for the sole use of the intended recipient(s) and may contain confidential and
privileged information. Any unauthorized review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the
sender by email and delete all copies of the original message. Please consider the environment before printing this email.
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